
Note: 1)  FY 1997 includes RCRA Operational Monitoring value of $12.5.
2)  FY 1998 includes $2.3M for line item in ADS 7340.
3)  Current Change Control number does not include value prior to FY 1998 of $1,275.
4)  Total ER baseline is $13,675.6 (not including ADS 7340 or ROM values).
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DMP FY 98 134.6 135.0 151.1 188.7 192.2 222.4 223.6 250.9 318.6

PBS 4/97 SUBMITTAL 144.8 142.3 162.4 167.7 185.3 188.0 157.0 296.3 346.6 388.3

MYWP & APPROVED CHANGES 147.3 149.4 139.4 158.9 163.2 167.8 191.5 197.1 221.8 331.6

PBS 1/98 SUBMITTAL 147.9 134.6 135.0 151.1 188.7 192.2 222.4 223.6 250.9 318.6

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 07 - LC TOTAL

PRELIMINARY DATA
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12,563.910,598.8
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